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OU 6 CONTRIBUTIONS

Operable Unit No. 6 has made several significant contributions
specific to expediting the schedule and improving the quality of the
RFI/Rl. Among those contributions, the most significant are:

1. Since field operations have started and been completed, the
durations of activities for OU 6 have been slightly less than
scheduled in spite of performing field work during winter months
and encountering unanticipated obstacles during field operations.

2. A combined Environmental Evaluation (EE) field program was
initiated by OUs 5, 6, and 7. This approach accounted for improved
efficiency as opposed to the originally scheduled individual EE
efforts for each OU.

3. Improvements such as sampling sediment and water at the
juncture of tributaries were implemented along Walnut Creek.
Although the methodology was modified by EPA and the Colorado
Department of Health (CDH), the improvement was initiated by EG&G.
Those improvements required unscheduled time and resources to
plan and implement.

4. Technical Memorandum No. 1, which included the above-described
stream sampling improvements, also contained measures which
reduced the scope of the field operations thereby saving time and
resources without reducing the quality of the Remedial

Investigation.

5. Since validated data are not needed in the Treatability
Study/Feasibility Study (TS/FS) until the Treatability Study Needs
phase are completely validated which is six months ahead of the
presently delayed IAG schedule. Thus, the TS/FS can be accelerated
without effecting the quality of the work.
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